

ROADS

BAYPARK TO BAYFAIR B2B LINK PROJECT

Stage:	Construction Phase	Update:	42 (LR 19/4/2023)
Est. Start Date:	Oct-Dec 2017	Project ID:	B3152
Our Estimate:	\$292,000,000		
Location:	Girven Road & Maunganui Road, SH 2 Mt Maunganui, Tauranga	Date:	7/07/2023

- Specification:**
- Project is expected to consist of: 1.7km of road widening & realignment to SH 2, 700m of realignment to SH 29.
 - Grade separation of SH 2 from the Maunganui Road /Girven Road intersection.
 - Grade separation of SH 2 from the SH 2/SH 29 intersection.
 - Grade separation of SH 29 from the ECMT railway.
 - Construction of signalised intersections & a signalised roundabout at Bayfair.
 - Relocation of the SH 29/Truman Lane intersection.
 - Bridges & retaining walls associated with the bridges, Drainage & stormwater management including treatment facilities.
 - Approximately 150,000 CM earthworks, including approximately 80,000 CM imported fill.
 - Approximately 70,000 SM new pavement construction.
 - Service relocation.
 - Signage & road marking.
 - Localised lighting; safety barriers; urban design & landscaping.
- Description:**
- (NZTA 2/09-024/603) Contract awarded for design & construction contract for Baypark to Bayfair Link upgrade (B2B).
 - Project will ease congestion through a strategic freight corridor, between the SH 2/SH 29 (Te Maunga) intersection & the Maunganui-Girven Road Intersection on SH 2.
 - Traffic movements will be improved by providing grade separation of SH 29 over SH 2 & the rail corridor at the Te Maunga (SH 2/SH 29) intersection & a 2 lane flyover at the Maunganui-Girven Road Intersection.
 - New signalised Bayfair roundabout: Revised design for ground improvements being implemented with roundabout expected to be completed end 2021.
 - Aug 2017 - site office established, surveying & ground investigations, enabling works.
 - Sep 2017 - service relocations, site preparation & enabling works.
 - Major works commenced Oct 2017.
 - Late Jun 2022, partial opening of the new Te Maunga interchange at the intersection of SH 2 & SH 29A.
 - Partial opening of the Te Maunga interchange will allow works to commence on ramp approaching the intersection from Papamoa, walking & cycling connections, SH 2 under the interchange & Truman Lane walkway.
 - SH 2 Bayfair flyover opened Apr 2023, the last of 3 Bay Link bridges.
 - **Budget has been increased from \$262mill to \$292mill due to cost increases.**
 - Final phase of works at Bayfair roundabout will commence when flyover opens & reduces traffic volumes on the roundabout underneath.
 - Completion date confirmed for Dec 2023.
 - Design Team: CPB, Jacobs, Tonkin & Taylor, Align.
 - Stage 1, rail relocation & enabling works [R4981](#); Bayfair to Baypark underpass [AD5635](#).
 - Subcontractor added: concrete; cranes.
 - .

Developer: [NZ Transport Agency - Waka Kotahi \(NZTA\) \[HTN\]](#) (Natalie Dixon, Media Manager, Phone: 07 928 7908, Mobile: 021 928 413, Email: natalie.dixon@nzta.govt.nz) PO Box 973, Waikato Mail Centre, Hamilton, 3240, Phone: 07 958 7220, Fax: 07 957 1437, Website: nzta.govt.nz , Email: info@nzta.govt.nz

Developer: [NZ Transport Agency - Waka Kotahi \(NZTA\) \[TRG\]](#) (Baypark to Bayfair Project Team, Phone: 07 927 6009, Email: Baypark2Bayfair@nzta.govt.nz) PO Box 430, Seventh Avenue, Tauranga, 3140, Phone: 07 927 6009, Fax: 07 578 2909, Website: nzta.govt.nz , Email: info@nzta.govt.nz

Developer: [NZ Transport Agency - Waka Kotahi \(NZTA\) \[TRG\]](#) (Greig Stephen, Email: greig.stephen@nzta.govt.nz) PO Box 430, Seventh Avenue, Tauranga, 3140, Phone: 07 927 6009, Fax: 07 578 2909, Website: nzta.govt.nz , Email: info@nzta.govt.nz

Developer: [NZ Transport Agency - Waka Kotahi \(NZTA\) \[TRG\]](#) (John McCarthy, Project Team Manager) PO Box 430, Seventh Avenue, Tauranga, 3140, Phone: 07 927 6009, Fax: 07 578 2909, Website: nzta.govt.nz , Email: info@nzta.govt.nz

Consulting Engineers: [Align Ltd \[AKL\]](#) Level 4, 5 Short Street, Newmarket, Auckland, 1023, Phone: 09 361 6447, Website: align.net.nz , Email: info@align.net.nz

Consulting Engineers: [Beca Ltd \[TRG\]](#) (Choonhian Chye, Engineer's Representative) PO Box 903, Tauranga, 3144, Phone: 07 578 0896, Website: beca.com , Email: tgareception@beca.com

Consulting Engineers: [Beca Ltd \[TRG\]](#) (Christine Ralph, SD & PD/Principal's Advisor, Email: christine.ralph@beca.com) PO Box 903, Tauranga, 3144, Phone: 07 578 0896, Website: beca.com , Email: tgareception@beca.com

Consulting Engineers: [Jacobs NZ Ltd \[AKL\]](#) PO Box 9806, Newmarket, Auckland, 1149, Phone: 09 928 5500, Fax: 09 928 5501, Website: jacobs.com

Consulting Engineers: [Tonkin & Taylor \[AKL\]](#) PO Box 5271, Victoria Street West, Auckland, 1142, Phone: 09 355 6000, Fax: 09 307 0265, Website: tonkintaylor.co.nz , Email: akl@tonkintaylor.co.nz

Builder: [CPB Contractors Pty Ltd](#) (Dean Taylor, Construction Manager) PO Box 47297, Ponsonby, Auckland, 1144, Phone: 09 362 1800, Fax: 09 362 1899, Website: cpbcon.com.au

Contractor: [CPB Contractors Pty Ltd](#) (Andrea Durie, Email: Andrea.Durie@cpbcon.co.nz) PO Box 47297, Ponsonby, Auckland, 1144, Phone: 09 362 1800, Fax: 09 362 1899, Website: cpbcon.com.au

Contractor: [RZG Construction Ltd](#) PO Box 16023, Bethlehem, Tauranga, 3147, Mobile: 022 195 1677, Website: rzg.co.nz , Email: info@rzg.co.nz

Subcontractor: [Evolution Road Services \(in LIQ\)](#) (-, Traffic Management) PO Box 99698, Newmarket, Auckland, 1149, Phone: 0800 630 7200, Website: evoroadservices.co.nz , Email: info@evoroadservices.co.nz

Subcontractor: [Intergroup \[AKL Head Office\]](#) (-, Ground Investigation) PO Box 58087, Botany, Auckland, 2163, Phone: 09 271 1458, Fax: 09 274 7619, Website: intergroup.co.nz , Email: info@intergroup.co.nz

Subcontractor: [McLeod Cranes \[TRG\]](#) (-, Cranes, Bridge Beams) 2 Truman Lane, Mt Maunganui, Tauranga, 3116, Phone: 07 574 2375, Fax: 07 574 2376, Website: mcleod.nz , Email: cranes@mcleod.nz

Subcontractor (Concrete): [Blackmore & Robinson Construction Ltd](#) 9 Eric Farley Drive, Kumeu, 0810, Mobile: 021 791 720, Email: admin@blackmorerobinson.co.nz
